



# PARTNERS IN ACTION


"Building the Mammoth Lakes Trail System 2006-2012"

MAMMOTH LAKES TRAIL SYSTEM





### November 4, 2006 - Public Meeting and Strategic Conference





### November 4, 2006 - Public Meeting and Strategic Conference





### November 4, 2006 - Public Meeting and Strategic Conference







# Conflict at the Ranch Road Gate - 2006


















# Mammoth Lakes and Public Lands









### December 20, 2006 - MLTPA Action Plan





### March 6, 2007 - Trails Planning Task Force

#### TOML TOURISM & RECREATION DEPARTMENT/MLTPA MASTER-PLAN TASK FORCE

#### TOML TOURISM & RECREATION DEPARTMENT/MLTPA MASTER-PLAN TASK FORCE Meeting #1: SCOPING AND DELIVERABLES

arch 6, 2007, 2-3:30 p.m. creation Department conference room

Meeting #1: SCOPING AND DELIVERABLES

March 6, 2007,

Tourism & Recreation Depa

#### AGENDA ITEM #1: WELCOME AND INTR

#### AGENDA ITEM #2: TASK FORCE GOALS.

Meeting #1: Scoping and Deliver Meeting #2: Teams and Tasks, M

Meeting #3: Chronology and Bud

Meeting #4: Draft Proposal Prese

#### AGENDA ITEM #3: MLTPA BACKGROUNI MLTPA Mission Statement:

"MLTPA will plan, steward, interpret season trails and public access in Ma Eastern Sierra region, while protecting collaboratively engaging government businesses, and concerned citizens, be involved, connecting people to n

> November 2006 Strategic Confer GIS Inventory Contract

#### AGENDA ITEM #4: UNDERSTANDING TH

Geographic Scope: The current I functionality, and how we envision Jurisdictional Scope: Who is resp Planning Area, and how do they Trails & Public Access Stakehold the Planning Area, and how?

Trails & Public Access Master-Pla

participate in the actual on-the-ground planning of the Planning Area Community Scoping and Tools: How will the Master-Planning Team identify and engage the community throughout the planning process? Pending Concerns for Trails and Points of Public Access: How will the area's ongoing development, and its related Town policies, impact trails and public access?

### Trails and Public Access Master Planning Task Force

Meeting 1: Scoping and Deliverables March 6, 2007

MLTPA/Town of Mammoth Lakes **Tourism and Recreation Department** 

#### E AND INTRODUCTIONS

#### RCE GOALS, OBJECTIVES, AND SCHEDULING

g and Deliverables, March 6, 2007 and Tasks, March 13, 2007 ology and Budget, March 20, 2007 roposal Presentation, April 3, 2007

#### ACKGROUND AND HISTORY

vard, interpret, promote, and sustain a system of fouraccess in Mammoth Lakes and the immediate while protecting its natural resources. We do this by ng government agencies, nonprofit organizations, ned citizens, and creating a forum for all trail users to people to nature."

rategic Conference and Public Meeting

#### TANDING THE SCOPE OF THE MASTER PLAN

The current lay of the land, in both size and ow we envision it for the future

e: Who is responsible for the lands contained in the how do they interact?

ess Stakeholders: Which groups have an interest in

ess Master-Planning Team: Who will lead and

participate in the actual on-the-ground planning of the Planning Area? Community Scoping and Tools: How will the Master-Planning Team identify and engage the community throughout the planning process? Pending Concerns for Trails and Points of Public Access: How will the area's ongoing development, and its related Town policies, impact trails and public access?



### March 6, 2007 - Trails Planning Task Force





### June 20, 2007 - MLTPA Planning Proposal



#### PLANNING PROPOSAL EXECUTIVE SUMMARY

Mammoth Lakes Trails and Public Access (MLTPA) presents to the community of Mammoth Lakes a proposal for planning that will ensure the integration and stewardship of surrounding public lands with the Town of Mammoth Lakes. Recent characterizations by the Town Manager as to the critical nature of the current development environment and its potential implications for the future of the community must be taken as a call to action. Trails and public access planning will benefit current residents and visitors, our environment, our economy, and the many future generations who will be discovering the magic of Mammoth Lakes.

#### **Program Summary**

- . The planning process will be a multi-jurisdictional effort administered by MLTPA and will include comprehensive outreach to the Mammoth Lakes community.
- . MLTPA will contract with nationally recognized expert planning consultants; one for an update of the Mammoth Lakes Trail System Plan (1991) for territory within the Urban Growth Boundary (UGB), and a second for the balance of territory between the UGB and the Town of Mammoth Lakes Planning Area boundary.
- · Final planning documents will be submitted to appropriate jurisdictional agencies for consideration, approval, adoption and implementation.
- Extensive volunteer and in-kind donation opportunities will foster community involvement and
- Multiple funding partners will ensure program success.
- · Program time frame: 12 months

#### Program Goals

- . Generate a Trails and Public Access Master Plan for territory within the UGB; generate a Trails and Public Access Concept Plan for the balance of territory between the UGB and the Town of Mammoth Lakes Planning Area boundary.
- · Develop comprehensive and efficient data protocols, management and communication, including the MLTPA Data Library as a source for multi-jurisdictional data coordination.
- . Develop a consistent signage and wayfinding program for appropriate inclusion as part of a larger and comprehensive signage and wayfinding system.
- Identify and catalog historic, cultural and environmental assets for connectivity assessment.
- . Establish a two-way communication forum with the development community through "The Developers' Forum," a joint effort with the Mammoth Lakes Chamber of Commerce,
- . Establish a stakeholder and public information forum for trail users through "Mammoth Trails" as
- developed with the Tourism and Recreation Commission Ad Hoc Committee (2006)

PO Box 100 PMR #432 - Mammoth Lakes, CA 93546 - 760 934 3154 - mitpa.org



Start-up and initial expenses; generation of Initial High-Level Assessment identifying potential trail corridors and critical points of public access, for use by stakeholders,

Initial Organization Initial High-Level Assessment 4 Work Days

Initial High-Level Assessment 2 Work Days

Consultant: Within UGB Consultant: Outside UGB MLTPA Tasks + Admin Initiate Project Administration

#### **TEAM ORGANIZATION**

Team members' participation in quarterly, monthly, and biweekly team meetings over 12-month planning period; consultants' travel expenses to and from Mammoth Lakes, and on-site expenses; reimbursable office and project expenses.

Consultant: Within UGB 25 Team Meetings 4 (1) Week Long Trips - Outreach 2 (1) Week Long Trips - Field Work Office Expenses

Consultant: Outside UGB 25 Team Meetings Multiple Trips Office Expenses

Project Administration Team Meetings Documentation

#### PUBLIC PARTICIPATION

Team members' participation in joint public meetings, joint and discrete meetings with stakeholders and user groups, and joint and discrete charettes, open houses, field trips, and jurisdictional/agency meetings; meeting logistics, promotion and documentation; project website; comprehensive public outreach; analog and online surveys; Mammoth Trails user forum; outreach and media relations.

Consultant: Within LIGB Consultant: Outside LIGB (4) Public Meetings (4) Community by District Meetings (10) Open Houses (10) Field Trips

30 Work Days

(4) User Group Meetings (10) Open House (10) Field Trips

MLTPA Tasks + Admin Meetings Logistics + Promotion Comprehensive Public Outreach Project Website Online/Analog Surveys Mammoth Trails User Forum

PO Box 100 PMB #432 - Mammoth Lakes, CA 93546 - 760 934 3154 - mitpa.org

#### DATA COLLECTION

Compilation, verification, and distribution of available and existing planning data to team members; data integrity management by local GIS consultant; survey development: field data collection: volunteer coordination: MLTPA GIC assimilation: field condition analysis and verification.

Existing Local Data Assimilation MLTPA GIC Assimilation

Consultant: Within UGB Consultant: Outside UGB Existing Local Data Assimilation MLTPA GIC Assimilation Info From Stakeholders Needs, Habits, Equipment Survey Development Identify User Patterns and Issues Destinations and Access

Ownership/Special Populations Field Verify Map Routes/Corridor Assess Route Conditions

#### DATA ANALYSIS

Opportunities and constraints models; demand and benefit models; refinement of Initial High-Level Assessment; field data and conditions analysis.

Consultant: Within UGB Demand and Benefits Model Refined High-Level Asses 15 Work Days

Consultant: Outside UGB MLTPA Tasks + Admin Viewshed + Land Form Analysis Benefits Management Model Refined High-Level Assessmen Sustainable Trail Standard Sustainability of Popular Routes Matrix of Compatible Uses

Opportunities and Constraints 30 Work Days REPORTING

Consistent and timely reporting on planning process to partners and community.

Consultant: Within UGB Consultant: Outside UGB MLTPA Tasks + Admin

Project Reporting

MI TPA Tasks + Admin

MLTPA Data Library

Local Data Coordination by

Data Management Technology Project Data Coordination by

PO Box 100 PMB #432 - Mammoth Lakes, CA 93546 - 760 934 3154 - mitpa.org

#### NETWORK IDENTIFICATION

Production and presentation of concept plans; identification and mapping of projects; potential-facilities identification; connections identification.

Consultant: Within UGB GIS Man Proposed Projects

Consultant: Outside UGB MLTPA Tasks + Admin

Materials - Network III 16.5 Work Days

#### **INFRASTRUCTURE**

Comprehensive (within and outside UGB) signage and wayfinding recommendations; comprehensive (within and outside UCB) design guidelines.

Signage and Wayfinding 20 Work Days

Signage and Wayfinding Design Guides 8 Work Days

Consultant: Within UGB Consultant: Outside UGB MLTPA Tasks + Admin

#### **IMPLEMENTATION**

For within the UGB only: identification of funding opportunities; agency responsibility identification; recommendations for implementation phasing.

Consultant: Within UGB Consultant: Outside UGB MLTPA Tasks + Admin Funding Opportunities

Agency Responsibility Matrix Project Phasing 7.5 Work Days

#### MASTER PLAN

Joint presentation of draft and final master plan (within UGB) and draft and final concept plan (outside of UGB); joint presentation of accompanying materials; distribution to community; presentation of plans to agencies and jurisdictional partners; presentation to community for adoption

Consultant: Within UGB Design Guidelines Signage and Wayfinding Costs and Funding Benchmarking

Final Product Delivery

Consultant: Outside UGB Design Guldelines Signage and Wayfinding Costs and Funding Benchmarking Agency Presentation


MLTPA Tasks + Admin Plan Distribution

PO Box 100 PMB #432 - Mammoth Lakes, CA 93546 - 760 934 3154 - mitpa.org

Final Product Deliver



### August 2007 - Sales Tax Proposal





### November 1-4, 2007 - CAMP: SUMMER


























### December 6, 2007 - Sierra Nevada Conservancy Funding





### December 27, 2007 - MLTPA Five-Year Strategic Plan





### February 7-12, 2008 - CAMP: WINTER























### April 9, 2008 - Mammoth Trails





















#### Mammoth Trails Charter FINAL DRAFT April 9, 2008

#### Purpos

Mammoth Trails is a collaborative effort to effectively and inclusively create and enhance recreation for our community.

#### Mission

Mammoth Trails inspires and creates exceptional recreation experiences.

#### Scope

Mammoth Trails embraces people and activities that range from moderate to extreme, local to international, and novice to elite.

Mammoth Trails engages groups, agencies and enterprises to fulfill its purpose and mission.

Mammoth Trails' resources are based in Mammoth Lakes and used throughout the region to support and encourage recreation.

#### Participation Criteria

Mammoth Trails participants are structured, sports and recreation-based organizations willing to share resources and engage collaboratively. Participants actively contribute effort and expertise and abide by, respect and commit to the Mammoth Trails Charter.

The Town of Mammoth Lakes is represented at Mammoth Trails. The U.S. Forest Service and other agencies are invited as appropriate and at the discretion of Mammoth Trails.

#### **Operating Principles**

#### Roles


Mammoth Trails and Public Access (MLTPA) Foundation convenes and facilitates meetings, provides staff support and resources for Mammoth Trails, but has no organizational authority over the group. The Town of Mammoth Lakes acts in an advisory and resource capacity. Both MLTPA and the Town of Mammoth Lakes participate in discussions, but neither are parties to consensus decisions. Participants represent the best interests of their individual organizations but ultimately sit at the table in the spirit of collaboration and concertain.

MLTPA, as the convener and provider of staff support, also serves as the meeting Chair. Mammoth Trails may choose to select a Chair using some other methodology in the future, for example on an annual rotational basis, if desired.











### February 6, 2009 - Sherwin Area Trails Special Study (SATSS)

## **SATSS**

The Sherwin Area Trails Special Study


Existing Conditions Memo Opportunities and Constraints Memo Alternatives Memo

Commissioned by the Town of Mammoth Lakes Alta Planning and Design, Project Consultant

February 6, 2009




### February 26, 2009 - Trail System Master Plan - FINAL DRAFT





### March 21, 2009 - Celebration of CAMP Partners





### March 21, 2009 - Celebration of CAMP Partners


























### March – November, 2009 – Sherwins Working Group

















### March - November, 2009 - Sherwins Working Group

### The Sherwins Area Recreation Plan

Recommendations and Proposals for the Inyo National Forest



as developed by

The Sherwins Working Group

November 3, 2009



### March – November, 2009 – Sherwins Working Group

### "The Voice of the Western Skier"





### Summer 2010 – First On the Ground Implementation Projects





# Vote Yes for U

Reliable funding for local projects



...without raising taxes




### July 7, 2010 - RECSTRATS Initiated by MLTPA



"The Mammoth Lakes Trails and Public Access Foundation (MLTPA) proposes to convene a process to benefit the community of Mammoth Lakes and those agencies, commissions, stakeholders and user groups with an interest in recreation in the Mammoth Lakes region. This facilitated process will work to articulate a vision for recreation in Mammoth Lakes and a strategic plan for its implementation. It is anticipated that this process will benefit interagency collaboration, direct the development of recreation infrastructure in the region and may be used to inform the strategic implementation of both Measures R and U. MLTPA appreciates the need for this process to get underway in a timely manner and to have work completed expeditiously. With this in mind, MLTPA is setting a project timeline goal of approximately three months."




### September 20, 2010 - Lakes Basin Special Study



"Thanks to a generous grant awarded to the Town of Mammoth Lakes (TOML) by the Sierra Nevada Conservancy that sought to "...build necessary interagency collaborative capacity for the long-term benefit of the Mammoth Lakes Basin by engaging agencies in a collaborative planning effort with specified near-term goals and deliverables," the TOML partnered with the Inyo National Forest, the Mammoth Lakes Trails and Public Access Foundation (MLTPA), and Friends of the Inyo to study mobility and outdoor-recreation patterns in the Mammoth Lakes Basin."







# November 15, 2010 - RECSTRATS Adopted by Town Council



Final Proof 15 November

#### Mammoth Lakes Recreation

A Vision for Recreation in Mammoth Lakes and a Strategic Plan for Its Implementation







P.O. Box 10109

South Lake Tahoe, California 9615

(530) 541-2462

FAX (530) 541-8/20

ww.smgonline.net




## June 1 - August 15, 2011 - LABSS "Preliminary Management Concepts"





# September 24, 2011 – First SHARP Trail Construction





# September 24, 2011 – First SHARP Trail Construction






# September 28, 2011 – Planning Commission Recommends Adoption





# October 5, 2011 - RECSTRATS II Adopted by Town Council





# October 19, 2011 – TSMP Adopted by Town Council





# October 22, 2011 – American Recovery and Reinvestment Act (ARRA) Projects





# October 22, 2011 – American Recovery and Reinvestment Act (ARRA) Projects





# October 22, 2011 – American Recovery and Reinvestment Act (ARRA) Projects





## January 26, 2012 - Project Delivery to TOML





# January 26, 2012 - Project Delivery to TOML





## February 1, 2012 - Town Council: "Enhanced Relationship with USFS"



# TOWN COUNCIL APPROVES RESOLUTION FOR ENHANCED RELATIONSHIP WITH THE UNITED STATES FOREST SERVICE

"... the Town of Mammoth Lakes desires to establish and formalize a high level of interagency cooperation with the USDA Inyo National Forest to plan, design, implement, construct, operate, maintain, and promote an integrated year-round trail system to be known as the Mammoth Lakes Trail System."



## February 15, 2012 - Town Council: "Measure R funds for MLTS"



# TOWN COUNCIL APPROVES FIVE YEAR FUNDING COMMITMENT TO MAMMOTH LAKES TRAIL SYSTEM

"... approve a multi-year commitment of Measure R funds to enhance and improve the Mammoth Lakes Trail System (MLTS) including an annual minimum request of \$300,000 beginning July 1, 2012 for a period of five (5) years."



## February 15, 2012 - Town Council: "MLTS CC"




# TOWN COUNCIL VOTES TO ESTABLISH THE MAMMOTH LAKES TRAIL SYSTEM COORDINATING COMMITTEE

- **A.** Establish the Mammoth Lakes Trail System Coordinating Committee (MLTSCC) with the initial composition recommended by the Recreation Commission on February 7, 2012.
  - **B.** Approve the scope of work listed on page 2 of the agenda bill.
- **C.** Approve the terms of office for 4 years, and use the Advisory Bodies Handbook as the method for filling vacated seats on the MLTSCC.



# February 29, 2012 - LABSS







# "MLTS Management Program 2012 - Preview" MLTS Coordinating Committee

Inaugural Meeting - March 14, 2012



March 14, 2012 - Mammoth Lakes Trail System Coord Committee





# April 12, 2012





#### **Map Trails**

Horseshoe Lake
Mammoth Rock Trail
Lakes Basin Path
Sierra Park Connector
Duck Pass
Horseshoe Lake
Mammoth Rock Trail
Lakes Basin Path
Sierra Park Connector
Duck Pass





Trail System Grand Opening - October, 2012

































































# Mammoth Lakes Trail System - 2022





# Sherwins Area Trails

Project Page







### **Sherwins Area Trails**

Mammoth Ranger District, Inyo National Forest, Mono County, California July 2021



Mammoth Rock Trail Connector

Photo: Mammoth Lakes Trail System

### **Proposed Action Map**



### Sherwins Area Trails

- July 2022 Submitted IMPLEMENTATION proposal for the Sherwins Trailhead requesting \$950,000 to construct the shovel-ready trailhead design.
- July 2022 Submitted PLANNING proposal for the Sherwins Area Trails and Trailhead Expansion requesting \$620,000 to perform environmental analysis for the proposed Sherwins Area Trails and an expanded trailhead area.
- December 2022 SNC Board will meet to evaluate proposals.







### PROPOSAL

SNC Grant #	1417-RT
Project Title 60-character limit	Sherwins Trailhead
Project Category Select one	☐ Planning ☑ Implementation
Funding Amount Requested	\$ 953,414.00
Total Project Cost SNC request plus funding or in-kind from other sources	\$ 1,177,414.00
Applicant Organization	Mammoth Lakes Recreation
Applicant Authorized Representative Person who is authorized to sign the grant agreement Name Title Phone Email Mailing and/or Physical Address	Craig Albright Board President 760-660-4948 Calbright@mammothresorts.com PO Box 8562 Mammoth Lakes, CA 93546
Applicant Day-to-Day Contact Person who manages the project  Name Title Phone Email Mailing and/or Physical Address	Kim Anaclerio Program Director 760-660-4948 kim@mammothlakesrecreation.org PO Box 8562 Mammoth Lakes, CA 93546
Subregion(s)	East Sierra
County(ies)	Mono
SNC Project Lead	Matt Driscoll





### **PROPOSAL**

#### A note on using the fillable form fields in this document:

All of the fillable form fields in this document allow you to vary the text format as needed, using font sizes, bold, italics, underlines, tables, and lists. Bullet and numbered lists work in the form fields <a href="except">except</a> on the first and last line of each field; you may use enter/return to add an extra line before and after a list as needed. You may also compose answers in word, then cut and paste into the form fields and adjust formatting as needed.

#### Concise Project Summary

Provide a brief Project Summary, including purpose, location, landownership, acreage or other measure of project size (if applicable), partners, and estimated cost.

This should be a short paragraph or list.

Please limit the response to six sentences or bullet points.

The proposed Sherwins Trailhead will connect to existing infrastructure within the Mammoth Lakes Trail System (MLTS), create a seamless, integrated recreation experience for locals and visitors of the Mammoth Lakes Area, and protect sensitive archaeological sites and habitat by defining and developing the trailhead area. Located within the Town of Mammoth Lakes' (TOML) municipal boundary on Inyo National Forest (INF) lands, and proposed accessibility via public transportation, the trailhead will serve people accessing the Sherwins sub-region, Mammoth Meadow, Mammoth Rock Trail, and the entirety of the Mammoth Lakes Basin. The proposed Sherwins Trailhead site has become a de-facto trailhead for a wide variety of recreation uses including hiking, mountain biking, equestrian use, dog walking, snowplay, snowmobiling, Nordic and backcountry skiing. The current site-conditions indicate the purpose and need for a sustainable public access point, as evidenced by several user-created trails, erosion and degradation of sensitive habitat and an abundance of archeological resources in the vicinity.

Partnering with INF and the TOML, the development of the new Sherwins Trailhead will include the following: paved parking including ADA accessible parking, ADA accessible double vault toilets, ADA accessible interpretive and educational kiosks, bicycle parking rack, bicycle maintenance station (bike pump, bike tools, bike stand), free public transit bus terminal (service provided by Eastern Sierra Transit Authority under contract with TOML), municipal and United States Forest Service (USFS) approved wayfinding signage, and public access to approximately 19 miles of proposed, multi-use, non-motorized trails connecting to the MLTS, John Muir Wilderness and Ansel Adams Wilderness.

The Trailhead footprint will be approximately 25,000 square feet. The Engineers Estimate of Probable Cost to construct the trailhead is \$830,500. SNC requested funding is \$953,414. The total project cost, including in-kind, is estimated at \$1,177,414.





### PROPOSAL

SNC Grant #	1485-RT
Project Title 60-character limit	Sherwins Area Trails and Trailhead Expansion
Project Category Select one	<ul><li>☑ Planning</li><li>☐ Implementation</li></ul>
Funding Amount Requested	\$ 510,596.68
Total Project Cost SNC request plus funding or in-kind from other sources	\$ 618,596.68
Applicant Organization	Mammoth Lakes Recreation
Applicant Authorized Representative Person who is authorized to sign the grant agreement Name Title Phone Email Mailing and/or Physical Address	Craig Albright Board President 760-660-4948 Calbright@mammothresorts.com PO Box 8562 Mammoth Lakes, CA 93546
Applicant Day-to-Day Contact Person who manages the project Name Title Phone Email Mailing and/or Physical Address	Kim Anaclerio Program Director 760-660-4948 kim@mammothlakesrecreation.org PO Box 8562 Mammoth Lakes, CA 93546
Subregion(s)	East Sierra
County(ies)	Mono
SNC Project Lead	Matt Driscoll





### **PROPOSAL**

#### A note on using the fillable form fields in this document:

All of the fillable form fields in this document allow you to vary the text format as needed, using font sizes, bold, italics, underlines, tables, and lists. Bullet and numbered lists work in the form fields except on the first and last line of each field; you may use enter/return to add an extra line before and after a list as needed. You may also compose answers in word, then cut and paste into the form fields and adjust formatting as needed.

#### Concise Project Summary

Provide a brief Project Summary, including purpose, location, landownership, acreage or other measure of project size (if applicable), partners, and estimated cost.

This should be a short paragraph or list.

Please limit the response to six sentences or bullet points.

The proposed planning for the Sherwins Trails and Trailhead expansion will connect to existing infrastructure within the Mammoth Lakes Trail System (MLTS), create a seamless, integrated outdoor recreation experience for locals and visitors of the Mammoth Lakes Area, and protect sensitive archaeological sites and habitat by defining and developing sustainably designed trails and expanding the current trailhead area. Located within the Town of Mammoth Lakes' (TOML) municipal boundary on Inyo National Forest (INF) lands, and proposed accessibility via public transportation, the trails and trailhead will serve people accessing the Sherwins subregion, Mammoth Meadow, Mammoth Rock Trail, and the Mammoth Lakes Basin. Existing uses of the project area include a wide variety of recreation including hiking, mountain biking, equestrian use, dog walking, Nordic and backcountry skiing, snowplay, and snowmobiling. The current site-conditions indicate the purpose and need for a sustainable public trail system, as evidenced by several user-created trails, erosion and degradation of sensitive habitat and an abundance of archeological resources in the vicinity.


Mammoth Lakes Recreation (MLR), INF and the TOML will partner in the planning of the proposed Sherwins Area Trails and Trailhead Expansion project, which will include the following: expanded paved parking including ADA accessible parking, ADA accessible picnic area with shade pavilion, and public access to approximately 19 miles of multi-use, non-motorized trails connecting to the MLTS, John Muir Wildemess and Ansel Adams Wildemess and beyond.

The final scope of the project will be determined through the planning and design process. SNC requested funding is \$510,596.68. The total project cost, including in-kind, is estimated at \$618,596.68.













































## Lakes Basin Connector Trails

**Project Page** 














### Mamie Woods



### Horseshoe Woods




## Dog Boulder Trail





- 175 Volunteers
- 311 Hours spent as Volunteer Trail Crew and Lakes Basin Cleanup
- 30 Hours spent as Volunteer Hosts Assisting Visitors on the Trails
- 15 Hours spent as Volunteer Water Hosts
   Cleaning Up Around Lake Mamie
- 1.5 mile of New Trail Construction in the Lakes Basin
- Trail Maintenance on Mountain View Trail
- Many, Many Pounds of Trash Picked Up In and Around Mammoth Lakes
- \$16,339.82 Labor Value

































































## Lakes Basin Cleanup 2022





## Lakes Basin Cleanup 2022

### **375 Pounds of Waste Collected**

1 - 42 Gallon Bag of Recyclables

### 2 - 5 Gallon Buckets of Fishing Line

2 Clothing Hangers 6 Masks

1 Ear Plug 184 Napkins

1 Running Shorts 1 Dog Bag

5 Hair Ties 14 Raw Dog Feces

24 Misc. Paper 1 Sandal

1 Bullet Casing 1 Deodorant

4 Socks 1 Fake Leaf

1 Glove 1 Pair of Shoes


2 Kleenex 1 Ski Pole Basket

4 Larger Cardboard 2 R.Bar w/ concrete footings attached

2 Metal Wire 1 Computer Junk

1 Lipstick 3 Receipts

3 Clothing Pieces





## MLTS Host Team





## MLTS Host Team





### MLTS Host Team




- May 27<sup>th</sup> September 5<sup>th</sup>
- Over 14,900 Interactions with Trail Users!
- 2,124 Pounds of Trash Cleaned Up!



### **MLTS Water Host**









Clean Up The Lake – June Lake – September 2022






# "Dirtiest dive we've EVER done"









# Trashy Thursdays







Trashy Thursdays







## Trashy Thursdays

177.5 Volunteer Hours!

1,576 Pounds of Trash Cleaned Up!

\$6,311.9 of Total Volunteer Value!



## Eastern Sierra Adopt A Trail





### Eastern Sierra Adopt A Trail

- September 2020 Present Eastern Sierra Adopt-A-Trail (ESAAT) started as a pilot program in 2020 with 18 TOML facilities. It has now grown to 40 TOML facilities and 14 Mono County facilities.
- \$56,550 has been raised to directly benefit trails and recreational facilities in Mammoth Lakes and Mono County, eliminating the use of any Measure R tax dollars for the ESAAT program and offsetting overall trail maintenance and equipment costs.
- Volunteer adoptions run from January 1 December 31. Since September 2020, volunteers have reported 649 hours helping to maintain trails and facilities in Mammoth Lakes and Mono County, equaling \$19,440 in added volunteer value.



## Eastern Sierra Adopt A Trail

### **Volunteer Totals**

	Volunteer Hours	Visitor Contacts	Pounds of Trash	Pounds of Pet Waste
2020	56	26	140	7
2021	463	318	990	122
2022*	375	286	600	57
Total	894	630	1,730	186

### **Sponsorship Totals**

	TOML	Mono County	All
FY 20/21			\$16,00
FY 21/22	\$23,000	\$8,400	\$31,400
FY 22/23 (July 2022)	\$6,750	\$2,400	\$9,150
Total	\$29,750	\$10,800	\$56,550



# Tangle Free Waters













### **Tangle Free Waters**

is a program designed to reduce and remove monofilament fishing line from Eastern Sierra waterways and keep it out of landfills by means of recycling.


### **Station Locations**



# Community Building













Bike Bells



## Winter Trail Grooming

Last Season:
December 16, 2021
To
March 25, 2022








# Winter Trail Grooming





### Winter Trail Grooming





### New Winter Maps/Guides



### SNOWMOBILES & OVER SNOW VEHICLES (OSV)



Miles of snow-covered roads and play areas are open to snowmobilers and over snow vehicles (OSV) in the Mammoth, June. and Mono Lake areas. A variety of terrain, from wide-open meadows, forested areas and the groomed OSV network provide opportunities for all skill levels. Trails that are specifically designated for snowmobiling are marked with orange diamonds and groomed by Inyo National Forest and commercial guide service providers. In addition to the groomed OSV trail network, there are approximately 150,000 acres open to over snow vehicles equipped and prepared to travel off the maintained trail system.

### CLOSED & RESTRICTED AREAS All closed areas are indicated on the maps

### AREAS CLOSED OR RESTRICTED TO MOTORIZED **USERS ARE AS FOLLOWS:**

- Mono Basin National Forest Scenic Area State Lands.
- Devils Postpile National Monument, Wilderness, and Research Natural Areas
- Mammoth Mountain and June Mountain Ski Areas.
- · All Blue diamond non-motorized trails including Obsidian Dome, Deadman Summit and Shady Rest Winter Trails
- . The Mammoth Lakes Basin is closed to motorized use and bikes until April 17th of each year. After April 17th, the Lakes Basin is open to all users.
- · Active timber sales and logging roads.
- Groomed winter trails are closed to all wheeled vehicles lexcept winter fat bikes).

### RECOMMENDED STAGING FO AREAS

### SHADY REST PARK

. Located in Mammoth Lakes off Sawmill Cutoff Road. . Starting point for A Trail, B Trail and K Trail.

### CINDER SHED

- . Located on the north side of HWY 203, 1.5 miles west of the Mammoth Scenic Loop/HWY 203 junction.
- . Provides access to the C trail and F trail.
- . The F corridor is a congested slow zone (15 mph limit).

### **DEADMAN SUMMIT**

- . Located at the intersection of HWY 395 and Bald Mountain Road.
- . Provides access to the I Trail, D Trail and G Trail,

### LOOKOUT MOUNTAIN

- . Located at the intersection of HWY 395 and the Mammoth Scenic Loop, east side.
- . Provides access to the A Trail, L Trail and G Trail.

- . Located at the intersection of HWY 395 and HWY 158.
- . Provides access to the I Trail and G Trail.

### ADDITIONAL RESOURCES

www.mammothtrails.org/activity/50/snowmobiling/ www.monocounty.org/things-to-do/by-snow/snowmobiling/ www.visitmammoth.com/snowmobiling/

### NON-MOTORIZED ACTIVITIES

Recreating in the Eastern Sierra is an experience of unparalleled scenery, serenity, fitness and fun for beginners to experts, thanks to the varied terrain and unrivaled backdrop of the Sierra Nevada landscape. There are over 30 miles of groomed non-motorized winter trails in and around Mammoth Lakes, providing opportunities to explore the Inyo National Forest on skis, snowshoes, and winter fat bikes. There is a wide variety of terrain for every ability

The Mammoth Lakes Blue Diamond Nordic Routes offer 7 miles of un-groomed opportunities marked with blue diamonds attached to trees along the way. These ski and snowshoe routes were established by the US Forest Service in the early 1980s and have been maintained by the Range of Light Group, Sierra Club, in partnership with the US Forest Service.

MAMMOTH LAKES BLUE DIAMOND NORDIC ROUTES MAP www.mltpa.org/images/downloads/

MammothLakesBlueDiamondNordicRoutesMap.pdf

### **ADDITIONAL RESOURCES**

www.mammothtrails.org/activity/40/cross-country-skiing/ www.mammothmountain.com/winter-

activities/cross-country-skiing

www.visitmammoth.com/adventures/

www.fs.usda.gov/recarea/inyo/recarea/?recid=81528

### TRAIL ETIQUETTE & SAFETY PLEASE ENJOY THIS MULTI-USE TRAIL SYSTEM RESPONSIBLY

The National Forests are the lands of many uses - and many users. People traveling by skis, snowshoes, winter fat bikes and snowmobiles will share the same routes and areas.

- Respect other trail users. Be courteous and yield right of way.
   All users yield to grooming machines.
- · All multi-use trails are two-way traffic.
- . Always stay on the right-hand side of the trail. Pass on the left.
- Beware of blind turns! Slow down for oncoming traffic. Speed limit in slow zone areas is 15 mph.
- Please avoid all roads or areas posted with closures or restrictions, or as shown as closed on map.
- Keep dogs leashed at all times. Pick up and dispose of all dog waste on and off traits. Littering is prohibited by law.
- Winter travel in the backcountry requires proper gear and appropriate clothing. Be self-sufficient!
- Use extreme caution when recreating at night.
   Be visible and use the brightest lights you can find.

- . Crossing two-lane plowed roads at right angles is permitted.
- . Crossing four-lane plowed roads is prohibited unless otherwise posted.
- All snowmobiles must display a current state registration sticker to operate on National Forest Lands, www.dmv.ca.gov/portal/wehicle-registration/new-registration/ register-an-off-fightway-vehicle-ohy/

### LEAVE NO TRACE!

### VISITOR INFORMATION



MAMMOTH LAKES WELCOME CENTER & RANGER STATION

Located on HWY 203 at the entrance to the Town of Mammoth Lakes.

### MONO BASIN SCENIC AREA VISITOR CENTER

Located off of HWY 395 in Lee Vining. No services in winter.

### WHITE MOUNTAIN RANGER STATION

Located on HWY 395 in Bishop.

### TOWN OF MAMMOTH LAKES PARKS & RECREATION

(760) 934-8989 ext 222,

www.mammothrecreation.com

### MAMMOTH LAKES TOURISM

(760) 934-2712 or 1-888-GO-MAMMOTH www.visitmammoth.com

TRAIL CONDITIONS (MAMMOTH LAKES TRAIL SYSTEM) www.mammothtrails.org/trail-conditions/


### ADDITIONAL RESOURCES

www.mammothtrails.org/local-recreation/ www.sierraforever.com



**BE FRIENDLY! BE SAFE!** HAVE FUN! SHARE THE TRAIL!









LEAVE NO TRACE
Be friendly! Be safe! Have fun! Share the trail!



### MAMMOTH LAKES TRAIL SYSTEM







### Cheers to 10 Years!

### **Vote Now**

What type of 10<sup>th</sup> Anniversary Beer should Mammoth Brewing Company Create?

- Kolsch (Golden Trout)
- Pilsner
- Pale Ale
- **Light IPA**





